Mono County Local Transportation Commission

P.O. Box 347 Mammoth Lakes, CA 93546 (760) 924-1800 phone, 924-1801 fax monocounty.ca.gov P.O. Box 8 Bridgeport, CA 93517 (760) 932-5420 phone, 932-5431fax

LTC Staff Report

TO: Mono County Local Transportation Commission

DATE: September 12, 2022

FROM: Chad Senior, Associate Engineer

SUBJECT: Update on Mono County Transportation Projects

RECOMMENDATIONS: Receive quarterly update from Mono County regarding status of transportation projects.

FISCAL IMPLICATIONS: n/a

ENVIRONMENTAL COMPLIANCE: Environmental compliance is determined during appropriate component of project development on a project-by-project basis.

RTP / RTIP CONSISTENCY: These projects are programmed in previous and current STIP cycles and under Mono County's 5-year Capital Improvement Program. Consistency with the RTP/RTIP was established at time of programming.

DISCUSSION:

Status of current projects.

Project Construction

PROJECT	DESIGN FEATURES	STATUS
Upper Rock Creek Road Drainage Repairs (RMRA Funding)	Repair damaged pavement due to roadside drainage issues. Install drainage corrective measures.	Road surface repairs complete and additional drainage structures installed. Monitoring of drainage is on-going.
June Lake Village Pedestrian Safety Project (RMRA Funding)	Apply traffic safety / calming measures within the June Lake Village to provide for pedestrian and traffic safety.	Project construction complete.
(STIP, State-Only Funding)	This project will rehabilitate existing pavement on the following roads: Substation Road, Meadow View Drive, Lake Manor Place, Aspen Terrace, Delta Drive, Hilton Creek Drive, Hilton Creek Place, Crowley Lake Circle, Elderberry Lane, Placer Road (portion), Pearson Road (portion), Wildrose Drive, Sierra Springs Road, Sunny Slopes Road, Montana Road, Foothill Road, and the westerly portion of Mountain View Drive.	Construction is complete. Project closeout in-progress.
Wild Willy's Access Road Realignment Safety Project (Joint Project with BLM)	Realignment of Wild Willy's Hot Springs Access Road and construction of off-street dirt parking area.	Construction in-progress. Road realigned and parking lot constructed.
2022 Pavement Preservation Project (RMRA Funding)	Pavement preservation treatment on Upper Rock Creek Road and Convict Lake Road.	Project has been bid. Contract award in-progress. Construction TBD (fall 2022 or spring 2023).
County-Wide Crack Sealing (RMRA Funding)	Road Department annual maintenance of County roads.	On-going yearly.

PROJECT	DESIGN FEATURES	STATUS
Mono County Systemic Safety Curve Signage Project (HSIP)	Installation / upgrade of curve warning signs throughout the county. Installation of curve chevron signs at relevant curve locations. Upgrade existing sign reflectivity. Roads include Lower Rock Creek Rd, Benton Crossing Rd, Convict Lake Rd, Twin Lakes Rd, and Lundy Lake Rd.	Environmental and ROW phases complete. Engineering in-progress. Construction planned for spring/summer 2023.
Mono County Right-Edgeline Project (HSIP)	Restore right-edgeline paint striping on the northerly portion of Lower Rock Creek Road, easterly portion of Benton Crossing Road, North Shore Dr, Topaz Lane, and Eastside Lane (south of Larson Lane).	Environmental and ROW phases complete. Engineering in-progress. Construction planned for spring/summer 2023.
Mono County Guardrail Replacement Project Phase 1 (HSIP)	Upgrade of existing guardrail at select locations throughout the county including portions of Benton Crossing Rd, Lower Rock Creek Rd, Twin Lakes Rd, Virginia Lakes Rd, and Gull Lake Rd.	Environmental and ROW phases complete. Engineering in-progress. Construction expected in summer/fall 2023.
Eastside Lane Rehabilitation Project Phase 2 (STIP, Federal Funding)	Rehabilitation of Eastside Lane from Hwy 395 to Offal Road and from Cunningham Lane to Topaz Lane.	NEPA environmental compliance in-progress.
Saddlebag Lake Road Project (FLAP with local match)	Road and drainage improvements to provide full- width paved roadway to Saddlebag Lake.	Project in-progress.